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Corpus Christi Water (CCW) continues to advance multiple water projects to add new water
supply sources. The strategic goal is to develop a diversified water supply portfolio comprising
groundwater, wastewater reuse, seawater, and surface water.

Surface Water

Due to recent substantial rainfall in the upper portion of the watershed, CCW continues to monitor
river and stream flows that may improve the reservoir capacity of both Lake Corpus Christi and
Choke Canyon Reservoir. The information below, obtained from the USGS National Water
Dashboard, shows the current stream flows leading to Lake Corpus Christi and Choke Canyon
Reservoir in ft/sec. This information will be used to track potential beneficial stream flow as it

nears both Lake Corpus Christi and Choke Canyon Reservoir.

Nueces River Gauges

Leading to Lake Corpus Christi

Gauge Location

Nueces River at Laguna, Tx, USGS
0190000

Nueces River below Uvalde, Tx
USGS 08192000

Nueces River near Asherton, TX
USGS 08193000

Nueces River at Cotulla, Tx, USGS
08194000

Nueces River near Tilden, TX,
USGS 08194500

Frio River Sub-basin River gauges
Leading to Choke Canyon Reservoir

Flow
FT3/sec)

34,100

26,800

5,370

0.03

Gauge Location

Hondo Creek near Hondo, TX, USGS
08200720

seco Creek near D'Hanis, TX, USGS
08202700

Sabinal River at Sabinal, TX, USGS
08198500

Frio River / Dry Frio River near
Uvalde, TX, USGS 08197500

Frio River near Derby, TX, USGS
08205500

Flow
FT3/sec

368

244

1240

18,400

21,800

All data in the table above was obtained from the USGS website at 4:00pm on July 17.
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Western Reservoirs (Lake Corpus Christi and Choke Canyon Reservoir)

As of today, Lake Corpus Christi is at 33.4% capacity as compared to 20.8% one year ago.

Choke Canyon Reservoir is at 8.0% capacity as compared to 12.8% one year ago.

The combined Western Reservoir capacity is 15.1%, compared with 15.1% a year ago.

Lake Texana

As of today, the Lavaca Navidad River Authority (LNRA) reports that Lake Texana's reservoir is
100% full, compared with 100% at this time last year.

Lower Colorado River

The Lower Colorado River is managed by the Lower Colorado River Authority (LCRA). The City

of Corpus Christi holds an annual run-of-river right of 35,000 acre-feet. Currently, there are no
notices of potential restrictions from LCRA.

Agreed Order

CCW has met with the Texas Commission on Environmental Quality (TCEQ) multiple times to

discuss a potential approach to the modification of the Agreed Order release requirements beyond
the Cal Allen Barrier Dam. During these meetings, the discussion focused on reviewing the
possibility of temporarily suspending pass-thru requirements until the combined capacity of the
Western Reservoirs reached 50%. TCEQ informed staff that a temporary request for a special
condition regarding these requirements would have a maximum duration of 120 days, with the

potential for one additional renewal. CCW will continue to work with TCEQ and will make this
request when appropriate in the near future.

Groundwater

Evangeline Groundwater Project

Engineering and construction work on this project continues to progress by both Pape Dawson
Engineers (Pape) and Garney Construction (Garney). On July 20, Pape Dawson and CCW will
review the 100% design documents that have been prepared for this project. The full design for
this project has been completed on schedule and is a key component towards ensuring time
efficient project execution.

As of July 17, 157,582 linear feet (LF) of a total 161,300 LF of HDPE and PVC water line have
been delivered to the site, and 14,532 LF of pipeline has been installed. The installation of 36"
HDPE will begin next week with the mobilization of the second pipe installation crew.
Additionally, deliveries of long-lead materials such as valves, piping, fittings, and well casing are

ongoing.
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Due to permitting delays, water is not expected to be supplied in 2026. If permits are obtained by
September 1, then the delivery of water would be projected to begin in February 2027. The
schedule will continue to be updated as more details become available from the San Patricio
County Groundwater Conservation District (SPCGCD). The SPCGCD has yet to provide any
scheduling details regarding the next steps for the contested case process. The next board meeting
for the SPCGCD is scheduled for July 24.

The total expenditure for this project to date, including professional services, construction services,
legal, and administration, is $66,366,733. Additional construction pay requests are currently in
review.

On February 17, the Council approved the purchase of groundwater rights at Li Ranch. The closing
condition requires the seller to obtain permits for production, drilling, and transportation.
Hydrogeologists have identified potential well locations, and the site has been surveyed. This
information will be provided to the seller to initiate the well drilling permit application process.
The total expenditure for this project is $316,875, which is solely the option fee.

Nueces Groundwater Program

Progress of the Nueces Groundwater Program continues with test drilling, geophysical logging,
and other infrastructure improvements. A request was made to the Corpus Christi Aquifer Storage
and Recovery Conservation District (CCASRCD) to spread the approved production across an
additional well in the Western Wellfield. No additional production request was made. The purpose
of the request is to enable the City to optimize wellfield operations, increase system reliability, and
optimize pumping distribution across available wells. This management strategy is designed to

optimize the hydrogeologic efficiency of the wellfield. At the June 26 board meeting, the decision
to consolidate the production permit was deferred. Interim approvals were granted to facilitate
ongoing construction of additional wells.

Test holes and geophysical logs have been completed for multiple well locations on the Ed Rachal
property. Well designs for two of the wells will be completed and finalized today, allowing
procurement of production screens. Test hole drilling for an additional well is scheduled for this
upcoming week, with geophysical logging to follow.

The Eastern and Western Wellfields continue to operate in accordance with the water monitoring
protocols established in the bed and banks permit. Over the past seven days, the production from
the Nueces Groundwater Program has been 07/15 13.9 million gallons (MG), 07/14 10.0 MG,
07/13 5 MG, 07/12 10.5 MG, 07/11 11.8 MG, 07/10 12.1 MG, 07/09 10.3 MG.

The design of the pumping assembly for the tenth well has been completed so materials can be
procured. The preliminary pumping performance test for the eleventh well was completed, with
additional performance testing and water quality sampling expected to occur this weekend.

Nueces Electric Cooperative is making steady progress on infrastructure enhancements to provide
permanent power to the Western Wellfield. The infrastructure upgrades along FM 624 and within
the wellfield are projected to be finalized by the end of August. All improvements are essential to


