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Corpus Christi Water (CCW) continues to advance multiple water projects to add new water
supply sources. The strategic goal is to develop a diversified water supply portfolio comprising
groundwater, wastewater reuse, seawater, and surface water.

Surface Water

Western Reservoirs (Lake Corpus Christi and Choke Canyon Reservoir)

As of today, Lake Corpus Christi is at 91.7% capacity, compared with 19.0% one year ago. The
USGS Nueces River gauge at Three Rivers, Texas, reports a streamflow of 528 cubic feet per
second, compared with 2,970 cubic feet per second last week.

Choke Canyon Reservoir is currently at 24.4% capacity, up from 12.5% one year ago. The USGS
gauge near Tilden reports a streamflow of 0.00 cubic feet per second, compared with 5.77 cubic
feet per second last week.

The combined Western Reservoir capacity is 43.2%, compared with 14.3% a year ago.

Lake Texana

As of today, the Lavaca Navidad River Authority (LNRA) reports that Lake Texana's reservoir is
at 95% capacity, compared with 93% at this time last year.

Lower Colorado River

The Lower Colorado River is managed by the Lower Colorado River Authority (LCRA). The City

of Corpus Christi (City) holds an annual run-of-riverright of 35,000 acre-feet. Currently, there are

no notices of potential restrictions from LCRA.
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Agreed Order and Western Reservoir Pass-Thru Requirements

On August 1 1 , the City, the Nueces River Authority (NRA), and the City ofThree Rivers submitted

an application to the Texas Commission on Environmental Quality (TCEQ) to temporarily suspend
certain special conditions, including pass-thru requirements, for the Water Right Permit under the
2001 Agreed Order affecting ADJ 21-3214. Additionally, the City filed a written statement with
the Texas Parks and Wildlife Department (TPWD).

TCEQ Executive Director will begin the review process. Ifthe application is approved, it will be
placed on the Commission's agenda. The Commission will decide whether to grant, modify, or
deny the application. Additionally, the application could be sent to the State Office of
Administrative Hearing (SOAH) for an emergency hearing.

Groundwater

Evangeline Groundwater Project

Evangeline Laguna LP's attorney has submitted a scheduling order to the Administrative Law
Judges (ALJ) and all parties involved regarding the contested hearing on drilling and transport
permits. The order included proposed dates for the proceedings. Responses from the ALJ, other
parties, and the San Patricio County Groundwater Conservation District (SPCGCD) have not yet
been received.

The next SPCGCD board meeting is scheduled for August 21. The filing deadline for the upcoming
board elections is Monday, August 17, at 5:00 p.m.

Due to permit delays, water delivery from Evangeline is not expected to begin before the end of
2026. If permits are obtained by September 1, delivery may begin in February 2027. The schedule
will be revised once more details about the contested case hearing are available from SPCGCD.

Construction on the project continues under Garney Construction (Garney). 169,448 LF have been
delivered to the site, and 41,846 LF of pipeline have been installed. Additional work in progress
includes the pump station, road construction, site access, and preparations to connect to the Mary
Rhodes Pipeline. There are currently three pipe crews on site, which is a reason for the increased

weekly installation production of 4,890 LF. The crews have reached the milestone of 25% of the
total pipe installed. The fourth pipe crew has also mobilized and will begin fusion ofthe 48" HDPE
next week.

The required TXDOT permit for crossing US77 has been approved.

To date, total project expenditures, including professional services, construction services, legal,
and administrative expenses, is $85,348,524. Additional construction pay requests are under
review. Contract Amendment 3 for Garney construction is expected to be presented to Council for

approval on August 25. The amendment primarily reflects updated pricing from 60% to 100%
design. Overall project costs remain below the estimates in the initial binding proposal.
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On February 17, the Council approved the purchase ofgroundwater rights at Li Ranch. The closing
condition requires the seller to secure permits for production, drilling, and transportation.
Hydrogeologists have identified potential well locations, and the site survey is complete. As well,
once sites are selected, CCW will work with the seller on the next steps under the agreement. CCW
will provide the seller with the information needed to initiate the well drilling permit application.
The total expenditure for this project is $316,875, which is solely the option fee.

Nueces Groundwater Program

Production in the Eastern Wellfield was paused this week. The Western Wellfield continued
operating in accordance with the established monitoring protocols of the TCEQ bed and banks
permit. Over the past seven days, production from the Nueces Groundwater Program was 5.1
million gallons (MG), 08/13, 4.7 MG on 08/12, 8.3 MG on 08/11, 8.4 MG on 08/10, 8.6 MG on
08/09, 8.9 MG on 08/08, and 7.7 MG on 08/07. The Eastern Wellfield remained offline during this
period.

This week, calibration and maintenance inspections of the river water-quality measuring devices

were conducted. These activities required shutting down the well pump operation in accordance
with protocol. Progress continues on the Nueces Groundwater Program, including test drilling,
geophysical logging, and infrastructure improvements. Nueces Electric Cooperative is actively
improving infrastructure to ensure a permanent power supply for the Western Wellfield. Upgrades
along FM 624 and within the wellfield are expected to be completed by the end ofAugust, weather
permitting.

Work is ongoing at the Western Wellfield to meet the management strategy aimed at optimizing

hydrogeologic efficiency. During the June 26 board meeting, the decision to consolidate the

production permit was deferred. Interim approvals have been granted to facilitate ongoing
construction of additional wells.

As of today, the total expenditure for the Nueces Groundwater Project, including both the Eastern
and Western Wellfields, is $70, 191 ,863. The Texas Water Development Board (TWDB) awarded
a $30 million grant on January 21, reducing the City's net expenditure to $40, 191 ,863.

Brackish Groundwater Reverse Osmosis Treatment Project
Construction is underway for the conveyance line connecting Western Wellfield to the O.N.
Stevens Water Treatment Plant (ONSWTP), designed to transport water directly to the facility
without involving the Nueces River. Multiple contractors are managing pipeline and boring
activities to ensure the project's timely completion. The conveyance line and pump station are
expected to be operational by the end of December 2026.

The electrical engineer has determined the required electrical components, and City staff have
coordinated with vendors to acquire them, including long-lead items such as transformers. Power
supply is already established for all treatment equipment. Additionally, AEP has scheduled
upgrades to be completed by 2027 to support ONSWTP infrastructure improvements.

The design package for the Brackish R.O. Plant and related infrastructure, including electrical
enhancements, is 90% complete. Civil engineering plans for the project improvements at


