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July 31, 2026

Corpus Christi Water (CCW) continues to advance multiple water projects to add new water
supply sources. The strategic goal is to develop a diversified water supply portfolio comprising
groundwater, wastewater reuse, seawater, and surface water.

Surface Water

Following recent heavy rainfall in the upper watershed, reservoir capacity at Choke Canyon has
stabilized, and most of the inflow has reached the reservoir. Nueces River gauges indicate that
Lake Corpus Christi's reservoir capacity is expected to experience increased inflows, beginning
this weekend through next week. CCW continues to monitor flows along the Nueces and Frio
Rivers, and the USGS National Water Dashboard provides current and historical streamflow data
in ft/sec for both reservoirs.

Nueces River Gauges
Leadin to Lake Cor us Christi

Frio River Sub-basin River gauges
Leadin to Choke Can on Reservoir

Gauge Location

Nueces River at

Laguna, Tx, USGS
0190000
Nueces River
below Uvalde, Tx,
USGS 08192000
Nueces River near
Asherton, TX,
USGS 08193000
Nueces River at

Cotulla, Tx, USGS
08194000
Nueces River near
Tilden, TX, USGS
08194500

July 17

Flow
FT3/sec

34,100

26,800

5,370

O

0.03

July 24
Flow

FT3/sec

1,180

334

6,030

20,900

114

July 3 1

Flow
(FT3/sec)

705

129

802

1,370

8,000

Gauge Location

Hondo Creek near
Hondo, TX, USGS
08200720

Seco Creek near
D'Hanis, TX, USGS
08202700

Sabinal River at

Sabinal, TX, USGS
08198500

Frio River / Dry Frio
River near Uvalde,
TX, USGS 08197500

Frio River near
Derby, TX, USGS
08205500

July 17

Flow
(FT3/sec)

368

1,240

18,400

21,800

July 24
Flow

(FT3/sec)

1.4

6.76

108

173

651

July 3 1

Flow
(FT3/sec)

O. 14

1.28

26.5

4.02

36.3

*All data in the table above for July 31 was obtained from the USGS website at 9:00 am on July 24.
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Western Reservoirs (Lake Corpus Christi and Choke Canyon Reservoir)

As of today, Lake Corpus Christi is at 35.9% capacity as compared to 19.3% one year ago.

Choke Canyon Reservoir is currently at 24.9% capacity, an increase from 13.0% one year ago.
The USGS gauge near Tilden reports a streamflow of 231 cubic feet per second, indicating that
most of the inflow from the recent rain events in the upper watershed has reached the reservoir.

The combined Western Reservoir capacity is 28%, compared with 14.8% a year ago.

Lake Texana

As of today, the Lavaca Navidad River Authority (LNRA) reports Lake Texanats reservoir is 99%
full, compared with 97% at this time last year.

Lower Colorado River

The Lower Colorado River is managed by the Lower Colorado River Authority (LCRA). The City
of Corpus Christi (City) holds an annual run-of-river right of 35,000 acre-feet. Currently, there are

no notices of potential restrictions from LCRA.

Agreed Order

CCW has held multiple meetings with the Texas Commission on Environmental Quality (TCEQ)
to discuss potential modifications to the Agreed Order pass-thru requirements beyond the Calallen
Barrier Dam.

This week, CCW and City Staffmet with the Nueces River Authority (NRA) and the City of Three
Rivers (Three Rivers) to discuss a temporary authorization/permit modification that would suspend
pass-thru requirements until the combined capacity of the Western Reservoirs reaches 50%.

TCEQ has indicated that such a temporary special conditions request could be approved for up to
120 days, with one possible 60-day renewal. CCW, HDR Inc., and Lloyd Gosselink are continuing
to progress this request in collaboration with the NRA and Three Rivers. This team will maintain
communication with TCEQ and submit the request when appropriate.

Water Supply Dashboard Update

On July 28, the updated water supply dashboard was presented at the council meeting. It shows
that the projected date for Level One Water Emergency has shifted from September 2027 to
September 2028. Please note that this dashboard does not incorporate the inflows expected to enter
Lake Corpus Christi within the next week.

The water supply dashboard is available online at www.corpuschristitx.gov.
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Groundwater

Evangeline Groundwater Project

EvangelineLaguna LP's attorney has issued a scheduling order to the administrative law judge and
all involved parties regarding the contested hearing for drilling and transport permits. The order

requests proposed dates for these proceedings.

Due to permitting delays, water delivery from Evangeline is not expected before 2026. If permits
are obtained by September 1, water delivery is projected to begin in February 2027. This schedule
will be updated as new information from the San Patricio County Groundwater Conservation
District (SPCGCD) about the contested case hearing becomes available.

Construction work on the project continues to progress under Garney Construction (Garney), with
166,277 linear feet (LF) of a total 168,205 LF of HDPE and PVC water line delivered to the site,
and 26,540 LF of pipeline installed. The additional work in progress is associated with the pump
station, road construction, site access, and preparation for connection to the Mary Rhodes Pipeline.
CCW attended an onsite meeting this week to review progress and discuss surface use agreements
with some property owners.

The total expenditure for this proj ect to date, including professional services, construction services,

legal, and administration, is $66,575,814. Currently, additional construction pay requests are in
review.

On February 17, the Council approved the purchase ofgroundwater rights at Li Ranch. The closing
condition requires the seller to obtain permits for production, drilling, and transportation.
Hydrogeologists identified potential well locations, and the site survey is complete. This
information will be provided to the seller to initiate the well drilling permit application. The total
expenditure for this project is $316,875, which is solely the option fee.

Nueces Groundwater Program

Production in the Eastern Wellfield was paused this week due to Nueces River levels downstream
of the Wesley Seale Dam, customer demand, and other operational considerations. The Western
Wellfield continued to operate for part of the week in accordance with the established monitoring
protocols of the TCEQ bed and banks permit. Over the past seven days, production from the

Nueces Groundwater Program has been 07/30 3.9 million gallons (MG), 07/29 8.0 MG, 07/28 7.4

MG, 07/27 8.0 MG, 07/26 9.7 MG, 07/25 10.7 MG, 07/24 11.8 MG.

Work continues at the Western Wellfield in order to achieve the management strategy designed to

optimize the hydrogeologic efficiency of the wellfield. At the June 26 board meeting, the decision
to consolidate the production permit was deferred. Interim approvals were granted to facilitate
ongoing construction of additional wells.

Progress on the Nueces Groundwater Program continues with test drilling, geophysical logging,
and other infrastructure enhancements. After completion of test pumping and water quality testing
for the eleventh well in the Western Wellfield, pump design has been finalized, and permanent


